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G. Paylou, EPA 
G. Zachos, EPA 
ERD, Washingi^on, (E-Mail) 
M. Basile, EPA N. Falls 
P. Siraon, EPA 
S. Becker, EPA 
H. Jon, EPA-HNFB 
M. 0'Toole, NYSDEC 
F. Shattuck. NYSDEC IX 

Suhiect: Frontier Chemical Processes, Inc. (Tank Action), Niagara 
Falls, Niagara County, NY - Cyanides, Corrosives, 
Halogenated & Non-Halogenated Solvents 
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SITE/SPILL NO.: 
D.O. HO.: 
RESPONSE AUTHORITY: 
NPL STATUS: 
ERCS START DATE: 
ERCS COHPLSTION DATE: 
APPROVAL STATUS: 

STATUS OF $2 MILLION/ 
12 MONTH IXEHPTiON 
ACTION MEMORANDUM: 
CONSENT ORDSS STATUS: 

Effective Da-be: 
Index Nmaber: 

DE MINIMIS iySSm STATUS: 
Effective Da-be: 

Index Nuaber: 
UNILATERAL ORDER STATUS: 

Bff^ective Date: 
Index Number: 

CD 
2001-02-034 
CERCLA/SARA 
Non-NPL 
May 16, 1994 
August 15, 1994 
Authorization of Funding from 
AA OSWER Elliott P. Lavs 

Signed March 30, 1994 
Signed by Regional Administrator 
July 11, 1994 
II-CBRCLA-94-0206 
Signed by Regional Administrator 
Pending comment period in 
Federal Register 
II-CERCLA-94-0206 
Signed by Regional Administrator 
September 30, 1994 
II-CERCLA-94-0224 
(Unilateral Order issued to non-
consentlng, non-de minimis PRPs) 



III. PRfiPOWfiH IHgOHIIATlOtl 

A. Actions Taken 

1. Transportation of waste to CERCLA approved off-site disposal 
facilities continued from November 10, 1994 until November 21, 1994. 
Figure 1 shows a list of wastes sent off-site to date and provides their 
ultimate disposal facility. 

2. The PRP contractor group continued tank and pipe line cleaning 
operations in the cyanide and acid tank farms. 

B. Future Actions 

1. The PRP contractor group will continue the removal of waste materials 
from the site for disposal at CERCLA approved disposal facilities, 

2. The PEP contractor group will continue decontamination operations on 
all tanks and piping. 

3. TJae PRPs hope to complete the tank removal action by the end of 1994. 

C. Key Issues 

None 

IV. nnST THgQWMATTOli; 

The costs of the project are being borne by the PRPs under the AOC and de 
minimis order. The estimated costs of the project are anticipated to by 
approximately $3.6 million. This figure does not represent past costs by 
EPA- The PRPs for the drum action are responsible for 509J of past costs 
incurred by EPAi the PRPs for the tank action are responsible for the other 
50%. 


